



Grant All-Detail Report MAWQCP Pilot 2014

Grant Title - 2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance)

Grant ID - P14-5831

Organization - Greater Blue Earth River Basin Alliance

Grant Awarded Amount	\$50,000.00	Grant Execution Date	12/13/2013
Required Match Amount	\$0.00	Grant End Date	9/30/2015
Required Match %	0%	Grant Day To Day Contact	Kay Clark

Budget Summary

	Budgeted	Spent	Balance Remaining
Total Grant Amount	\$50,000.00	\$0.00	\$50,000.00
Total Match Amount			\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$50,000.00	\$0.00	\$50,000.00

Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Provide bi-weekly progress report to MDA staff & recommended changes to work plan for 2nd quarter	Administration /Coordination	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$10,000.00			N

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Advise MAWQCP staff on process of the pilot	Project Development	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$10,000.00			N
Conduct MAWQCP Assessment Tool on fields, establish plans, recommend practices and solicit feedback	Technical/Engineering Assistance	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$20,000.00			N
Determine strategies for publicizing the program	Project Development	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$5,000.00			N
Hire Pilot Project Staff	Agricultural Practices	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$5,000.00			N
Identify and contact landowners to promote the program through interviews and certification process	Project Development	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$0.00			N
Obtain training to administer water quality measurement tool	Education/Information	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$0.00			N
Organize and facilitate project advisory committee meetings	Project Development	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$0.00			N

Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Size / Unit
------------------	--------------------	-----------------------	-------------

Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

Grant Activity

Grant Activity - Provide bi-weekly progress report to MDA staff & recommended changes to work plan for 2nd quarter		
Description	Provide bi-weekly progress report to MDA staff & recommended changes to work plan for 2nd quarter	
Category	ADMINISTRATION/COORDINATION	
Start Date		End Date
Rates and Hours		
Actual Results		

Grant Activity - Advise MAWQCP staff on process of the pilot		
Description	Advise MAWQCP staff on process of the pilot	
Category	PROJECT DEVELOPMENT	
Start Date		End Date
Rates and Hours		
Actual Results		

Grant Activity - Conduct MAWQCP Assessment Tool on fields, establish plans, recommend practices and solicit feedback		
Description	With willing landowners, conduct MAWQCP Assessment Tool, establish comprehensive conservation plans, recommend practices, and solicit feedback on the certification process.	
Category	TECHNICAL/ENGINEERING ASSISTANCE	
Start Date		End Date
Rates and Hours		
Actual Results		

Grant Activity - Determine strategies for publicizing the program		
Description	Determine strategies for publicizing the program	
Category	PROJECT DEVELOPMENT	
Start Date		End Date
Rates and Hours		
Actual Results		

Grant Activity - Hire Pilot Project Staff		
Description	Hire Pilot Project Staff	
Category	AGRICULTURAL PRACTICES	
Start Date		End Date
Rates and Hours		
Actual Results		

Grant Activity - Identify and contact landowners to promote the program through interviews and certification process		
Description	Identify and contact landowners to promote the program through interviews and certification process	
Category	PROJECT DEVELOPMENT	
Start Date		End Date
Rates and Hours		
Actual Results		

Grant Activity - Obtain training to administer water quality measurement tool		
Description	Obtain training to administer water quality measurement tool & other related certification procedures	
Category	EDUCATION/INFORMATION	
Start Date		End Date
Rates and Hours		
Actual Results		

Grant Activity - Organize and facilitate project advisory committee meetings		
Description	Organize and facilitate project advisory committee meetings	
Category	PROJECT DEVELOPMENT	
Start Date		End Date
Rates and Hours		
Actual Results		

Grant Attachments

Document Name	Document Type	Description
2014 MAWQCP Pilot	Grant Agreement	2014 MAWQCP Pilot - Greater Blue Earth River Basin Alliance
2014 MAWQCP Pilot executed	Grant Agreement	2014 MAWQCP Pilot - Greater Blue Earth River Basin Alliance
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 02/14/2014
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/31/2014
Work Plan	Workflow Generated	Workflow Generated - Work Plan - 12/04/2013