



## Grant Workplan MAWQCP Pilot 2014

**Grant Title** - 2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance)

**Grant ID** - P14-5831

**Organization** - Greater Blue Earth River Basin Alliance

<b>Grant Awarded Amount</b>	<b>\$50,000.00</b>	<b>Grant Execution Date</b>	<b>12/13/2013</b>
<b>Required Match Amount</b>	<b>\$0.00</b>	<b>Grant End Date</b>	<b>9/30/2015</b>
<b>Required Match %</b>	<b>0%</b>	<b>Grant Day To Day Contact</b>	<b>Kay Clark</b>

### Budget Summary

	Budgeted	Spent	Balance Remaining
<b>Total Grant Amount</b>	\$50,000.00	\$0.00	\$50,000.00
<b>Total Match Amount</b>			\$0.00
<b>Total Other Funds</b>	\$0.00	\$0.00	\$0.00
<b>Total</b>	<b>\$50,000.00</b>	<b>\$0.00</b>	<b>\$50,000.00</b>

### Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
<b>Provide bi-weekly progress report to MDA staff &amp; recommended changes to work plan for 2nd quarter</b>	Administration /Coordination	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$10,000.00			N
<b>Advise MAWQCP staff on process of the pilot</b>	Project Development	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$10,000.00			N

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
<b>Conduct MAWQCP Assessment Tool on fields, establish plans, recommend practices and solicit feedback</b>	Technical/Engineering Assistance	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$20,000.00			N
<b>Determine strategies for publicizing the program</b>	Project Development	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$5,000.00			N
<b>Determine strategies for publicizing the program</b>	Project Development						
<b>Hire Pilot Project Staff</b>	Agricultural Practices	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$5,000.00			N
<b>Identify and contact landowners to promote the program through interviews and certification process</b>	Project Development	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$0.00			N
<b>Obtain training to administer water quality measurement tool</b>	Education/Information	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$0.00			N
<b>Organize and facilitate project advisory committee meetings</b>	Project Development	Current State Grant	2014 - MAWQCP Pilot (Greater Blue Earth River Basin Alliance..	\$0.00			N

### Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Size / Unit
------------------	--------------------	-----------------------	-------------

### Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

### Grant Activity

### Grant Attachments

Document Name	Document Type	Description
---------------	---------------	-------------

Document Name	Document Type	Description
<b>2014 MAWQCP Pilot</b>	Grant Agreement	2014 MAWQCP Pilot - Greater Blue Earth River Basin Alliance
<b>2014 MAWQCP Pilot executed</b>	Grant Agreement	2014 MAWQCP Pilot - Greater Blue Earth River Basin Alliance
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/31/2014
<b>Work Plan</b>	Workflow Generated	Workflow Generated - Work Plan - 12/04/2013