



Grant All-Detail Report

Accelerated Implementation Grant 2014

Grant Title - Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014

Grant ID - C14-8018

Organization - Greater Blue Earth River Basin Alliance

| | | | |
|------------------------------|---------------------|---------------------------------|------------|
| Grant Awarded Amount | \$134,000.00 | Grant Execution Date | |
| Required Match Amount | \$33,500.00 | Grant End Date | 12/31/2016 |
| Required Match % | 25% | Grant Day To Day Contact | Kay Gross |

Budget Summary

| | Budgeted | Spent | Balance Remaining* |
|--------------------|---------------------|---------------------|--------------------|
| Total Grant Amount | \$134,000.00 | \$95,343.41 | \$38,656.59 |
| Total Match Amount | \$44,880.00 | \$3,022.70 | \$41,857.30 |
| Total Other Funds | \$22,434.03 | \$22,434.03 | \$0.00 |
| Total | \$201,314.03 | \$120,800.14 | \$80,513.89 |

*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

Budget Details

| Activity Name | Activity Category | Source Type | Source Description | Budgeted | Spent | Last Transaction Date | Match |
|---------------------------------|------------------------------|---------------------|--|-------------|-------------|-----------------------|-------|
| Administration and Coordination | Administration /Coordination | Current State Grant | Le Sueur Watershed Technician - GBERBA | \$13,200.00 | \$10,245.00 | 12/31/2016 | N |
| Administration and Coordination | Administration /Coordination | Local Fund | Le Sueur Watershed Technician - GBERBA | \$4,800.00 | \$1,506.70 | 12/31/2016 | Y |

| Activity Name | Activity Category | Source Type | Source Description | Budgeted | Spent | Last Transaction | |
|---|------------------------|---------------------|--|--------------|-------------|------------------|-------|
| | | | | | | Date | Match |
| Federal Project Support - EQIP, CSP, CRP, ACEP | Agricultural Practices | Federal Funds | Le Sueur Watershed Technician - GBERBA | \$0.00 | | | Y |
| GBERBA-LWS-07-01 Jim Krahlung | Agricultural Practices | Federal Funds | Linking Water Storage (Section 319) | \$0.00 | | | Y |
| GBERBA-LWS-07-01 Jim Krahlung | Agricultural Practices | Other Funds | 2014 - MAWQCP Incentive (Greater Blue Earth River Basin Alli.. | \$3,792.51 | \$3,792.51 | 8/12/2016 | N |
| GBERBA-LWS-07-01 Jim Krahlung | Agricultural Practices | Other Funds | Linking Water Storage Cost-Share | \$13,032.99 | \$13,032.99 | 8/12/2016 | N |
| GBERBA-LWS-07-01 Jim Krahlung | Agricultural Practices | Other Funds | Local landowner contribution | \$5,608.53 | \$5,608.53 | 8/12/2016 | Y |
| Le Sueur Watershed Technician - Technical and Engineering | Project Development | Current State Grant | Le Sueur Watershed Technician - GBERBA | \$120,800.00 | \$85,098.41 | 11/16/2016 | N |
| Le Sueur Watershed Technician - Technical and Engineering | Project Development | Local Fund | Le Sueur Watershed Technician - GBERBA | \$10,280.00 | \$1,516.00 | 6/12/2015 | Y |
| Watershed Landowner Support | Agricultural Practices | Landowner Fund | Le Sueur Watershed Technician - GBERBA | \$20,800.00 | | | Y |
| Watershed SWCD Support | Project Development | Local Fund | Le Sueur Watershed Technician - GBERBA | \$9,000.00 | | | Y |

Activity Details Summary

| Activity Details | Total Action Count | Total Activity Mapped | Proposed Size / Unit | Actual Size / Unit |
|------------------|--------------------|-----------------------|----------------------|--------------------|
| 340 - Cover Crop | 655 | 15 | 655 AC | 655 AC |

Proposed Activity Indicators

| Activity Name | Indicator Name | Value & Units | Waterbody | Calculation Tool | Comments |
|---------------|----------------|---------------|-----------|------------------|----------|
|---------------|----------------|---------------|-----------|------------------|----------|

Final Indicators Summary

| Indicator Name | Total Value | Unit |
|---------------------------------|-------------|--------------|
| SOIL (EST. SAVINGS) | 65.75 | TONS/YR |
| SEDIMENT (TSS) | 15.75 | TONS/YR |
| VOLUME REDUCED (ACRE-FEET/YEAR) | 101.36 | ACRE-FEET/YR |
| PHOSPHORUS (EST. REDUCTION) | 23.89 | LBS/YR |

Grant Activity

Grant Activity - Administration and Coordination

Description

Administration and Coordination of this project will be provided by the GBERBA Coordinators and Bookkeeper.

The Administrative Coordinator will administer the 2014 CWF Grant with duties to include E-link reporting, website updating and reporting documents as required by BWSR.

The fiscal management will be completed by the GBERBA Bookkeeper and include all reporting documents as required by BWSR. This will also entail the updating of software/hardware for the Bookkeeper to satisfy accounting requirements for the grant agreements.

The Technical Coordinator, local County/SWCD staff or Watershed Technician will complete the pollution reduction estimates for each project as required by BWSR.

TOTAL GRANT FUNDING: \$13,200.00

TOTAL MATCH FUNDING: \$4,800.00

GBERBA anticipates the ability to provide the targeted \$44,880.00 in match for the grant agreement and will work toward this goal; mandatory match equals \$33,500.00.

WORK PLAN CHANGE 7-1-2015:

Change in Le Sueur Watershed Position to incorporate the Blue Earth SWCD staff and the Le Sueur Watershed Technician. Listed on the Le Sueur Watershed Position - Defined Services (Attachment) are the services that will be provided by the Conservation Specialist - John Billings and District Manager - Jerad Bach. Blue Earth Staff (Billings and Bach) will only charge for services provided outside of Blue Earth County and in the Le Sueur Watershed. Calculated hourly rates will be updated each year with the 2015 rates as follows:

Bach - \$37.36/hour

Billings - \$28.24/hour

Le Sueur Watershed Technician - \$24.04/hour

The grant will be monitored to so only provide 1 full time position.

Minutes reflecting the approval of the GBERBA Executive Board (6-15); Technical Committee (6-15) and Policy Board (7-15) are attached.

| | | |
|----------------------|--|----------|
| Category | ADMINISTRATION/COORDINATION | |
| Start Date | 10-May-14 | End Date |
| Has Rates and Hours? | Yes | |
| Actual Results | <p>JANUARY - DECEMBER 2014:</p> <p>The Le Sueur Watershed Technician position was filled in April of 2014. With the absence of staff, this grant saw minimal activity during 2014. Funding for this position is being spent through a FY12 CWF grant which was extended to June 30, 2015 to utilize all funds.</p> <p>GBERBA did utilize funding for Administration and Coordination through Elink reporting, financial record keeping, and grant oversight.</p> <p>ADMINISTRATION and COORDINATION GRANT FUNDS: TOTAL: \$4,400.00 GBERBA: \$4,400.00</p> <p>IN-KIND MATCH: GBERBA: \$0.00</p> <p>JANUARY - DECEMBER 2015</p> <p>GBERBA staff January - December completed 131.50 hours of work through financial and administrative reporting. Duties included distributing monthly reports, discussion at Policy/Executive and Technical meetings, processing invoices and Elink reporting.</p> <p>ADMINISTRATION and COORDINATION GRANT FUNDS: TOTAL: \$3,500.00 GBERBA: \$3,500.00</p> <p>IN-KIND MATCH: GBERBA: \$19.20</p> | |

JANUARY - DECEMBER 2016

GBERBA staff over site January - December completed 127.75 hours of work through financial and administrative reporting. Duties included distributing monthly reports, discussion at Policy/Executive and Technical meetings, processing invoices and Elink reporting.

ADMINISTRATION and COORDINATION GRANT FUNDS:

TOTAL: \$2,345.00

GBERBA: \$2,345.00

IN-KIND MATCH:

GBERBA: \$1,487.50

Grant Activity - Federal Project Support - EQIP, CSP, CRP, ACEP

| | | |
|------------------------------------|--|------------------------|
| <p>Description</p> | <p>Federal Project Support (CASH): Will be accomplished through the installation of conservation practices and the federal contribution for those projects.</p> <p>Estimation of 40 additional projects being initiated by the technician throughout the basin in addition to those completed with other CWF dollars. These additional projects will help with the grant match requirement if federally funded.</p> <p>Project Examples (but not limited too): Grass Waterways, Bioreactors, Water & Sediment Control Basins, Ravine and Gully Projects, Wetland Restorations, Conservation Retirement Programs and other AgBMPS to numerous to mention.</p> <p>TOTAL MATCH SUPPORT: \$0.00 At this time we have budgeted for zero in this category (because we did not include it in the grant application) and we feel that this position will be in a great opportunity to help initiate many projects throughout the watershed this grant period. With that being said, we will include this category to capture the in-kind and program response.</p> <p>GBERBA anticipates that the targeted match of \$48,880 will far surpass the mandatory \$33,500 for this project.</p> | |
| <p>Category</p> | <p>AGRICULTURAL PRACTICES</p> | |
| <p>Start Date</p> | <p>10-May-14</p> | <p>End Date</p> |
| <p>Has Rates and Hours?</p> | <p>No</p> | |
| <p>Actual Results</p> | <p>JANUARY - DECEMBER 2014: No activity in this Federal Project Support category associated with this grant. Funding for this position is being spent through a FY12 CWF grant which was extended to June 30, 2015 to utilize all funds.</p> <p>JANUARY - DECEMBER 2015: No activity in this Federal Project Support category associated with this grant has been reported - but significant work is being completed with landowners that have and are applying for EQIP funding. Technician and other staff are working to help implement BMPs through working jointly between EQIP contracts and other GBERBA funding sources.</p> <p>JANUARY - DECEMBER 2016: The Le Sueur Watershed Technician assisted a landowner in Blue Earth County secure federal funding to establish cover crops</p> | |

on several of his farms.

Jim Krahlung: \$13,032.99 in Linking Water Storage (Section 319) funds. The project has been linked to this grant as project number: GBERBA-LWS-07-01 Jim Krahlung

Grant Activity - GBERBA-LWS-07-01 Jim Krahlung

| | | | |
|-----------------------------|--|-----------------|-----------|
| Description | GBERBA-LWS-07-01 Jim Krahlung. Seed 655 acres of row-crop corn and soybeans with cover crop mixtures. Cost estimate: \$23, 816.25 LWS Cost-Share: \$13,032.99 MAWQCP Cost-Share: \$4,829.01 | | |
| Category | AGRICULTURAL PRACTICES | | |
| Start Date | 10-Jun-16 | End Date | 12-Aug-16 |
| Has Rates and Hours? | No | | |
| Actual Results | 655 acres were seeded with cover crops into standing corn or soybeans in Blue Earth County. Species of cover crop used were mixtures of Annual Rye Grass, Hairy Vetch, Dwarf Essex Rape, and Balansa Clover. Mixtures and seeding rates varied by field according to the plan. Final Total Cost: \$22,434.03 LWS Cost-share: \$13, 032.99 MAWQCP Cost-share: \$3,792.51 Landowner contribution: \$5,608.53 | | |

| | | | |
|--|---|----------------------------|----------|
| Activity Action - LWS-14-07-01 Jim Krahlung | | | |
| Practice | 340 - Cover Crop | Count of Activities | 655 |
| Description | Seeded 655 acres of cover crops into standing corn or soybeans. | | |
| Proposed Size / Units | 655.00 AC | Lifespan | 1 Year |
| Actual Size/Units | 655.00 AC | Installed Date | 1-Jul-16 |
| Mapped Activities | 15 Polygon(s) | | |

| | | | |
|--|------------------------------------|-------------------------|--------|
| Final Indicator for LWS-14-07-01 Jim Krahlung | | | |
| Indicator Name | VOLUME REDUCED (ACRE-FEET/YEAR) | Value | 101.36 |
| Indicator Subcategory/Units | STORMWATER MANAGEMENT ACRE-FEET/YR | Calculation Tool | Other |

| | | | |
|--|---|-------------------------|----------------------------|
| Waterbody | Minnesota River Basin | | |
| Final Indicator for LWS-14-07-01 Jim Krahlung | | | |
| Indicator Name | SOIL (EST. SAVINGS) | Value | 65.75 |
| Indicator Subcategory/Units | WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR | Calculation Tool | BWSR CALC (SHEET AND RILL) |
| Waterbody | Minnesota River Basin | | |
| Final Indicator for LWS-14-07-01 Jim Krahlung | | | |
| Indicator Name | SEDIMENT (TSS) | Value | 15.75 |
| Indicator Subcategory/Units | WATER POLLUTION (REDUCTION ESTIMATES) TONS/YR | Calculation Tool | BWSR CALC (SHEET AND RILL) |
| Waterbody | Minnesota River Basin | | |
| Final Indicator for LWS-14-07-01 Jim Krahlung | | | |
| Indicator Name | PHOSPHORUS (EST. REDUCTION) | Value | 23.89 |
| Indicator Subcategory/Units | WATER POLLUTION (REDUCTION ESTIMATES) LBS/YR | Calculation Tool | BWSR CALC (SHEET AND RILL) |
| Waterbody | Minnesota River Basin | | |

Grant Activity - Le Sueur Watershed Technician - Technical and Engineering

| | | | |
|---------------------------|---|------------------------|--|
| <p>Description</p> | <p>Technician will complete targeting data for the watershed and utilize this information in direct mailings and one-on-one meetings with interested landowners.</p> <p>Promotion of conservation practices will include GBERBA CWF, EQIP, CRP and long term conservation easements and any other conservation programs available.</p> <p>Estimation of 40 additional projects being initiated by the technician throughout the basin in addition to those completed with other CWF dollars. These additional projects will help with the grant match requirement if federally funded.</p> <p>This position will be located at the Blue Earth SWCD Office and overseen by local staff. South Central TSA staff will provide technical training for BMP design to the watershed position and conduct preliminary site investigations and concept design plans for projects located in the LeSueur Watershed.</p> <p>Time sheets will be used to document work completed for the project.</p> <p>TOTAL GRANT FUNDING: \$120,800.00 TOTAL MATCH SUPPORT: \$10,280.00</p> <p>GBERBA anticipates the ability to provide the targeted \$44,800.00 in match for the grant agreement and will work toward this goal; mandatory match equals \$33,500.00.</p> <p>WORK PLAN CHANGE 7-1-2015: Change to incorporate the Blue Earth SWCD staff and the Le Sueur Watershed Technician. Listed on the Le Sueur Watershed Position - Defined Services (Attachment) are the services that will be provided by the Conservation Specialist - John Billings and District Manager - Jerad Bach. Blue Earth Staff (Billings and Bach) will only charge for services provided outside of Blue Earth County and in the Le Sueur Watershed. Calculated hourly rates will be updated each year with the 2015 rates as follows: Bach - \$37.36/hour Billings - \$28.24/hour Le Sueur Watershed Technician - \$24.04/hour The grant will be monitored to so only provide 1 full time position. Minutes reflecting the approval of the GBERBA Executive Board (6-15); Technical Committee (6-15) and Policy Board (7-15) are attached.</p> | | |
| <p>Category</p> | <p>PROJECT DEVELOPMENT</p> | | |
| <p>Start Date</p> | <p>10-May-14</p> | <p>End Date</p> | |

| | |
|----------------------|---|
| Has Rates and Hours? | Yes |
| Actual Results | <p>2014: TECHNICAL FUNDS: TOTAL: \$881.92 BLUE EARTH SWCD: Miles: \$311.92 WASECA SWCD: \$570.00 - Computer IN-KIND MATCH: \$0.00</p> <p>2015: Changes approved for the grant by offering more expertise throughout the watershed. In other counties in the watershed, support would be given by the Blue Earth SWCD District Manager, Technician and Watershed Technician (in place of just the Le Sueur Watershed Technician). The District Manager & Technician will only bill (calculated hourly rates) for hours worked in other counties in the watershed (not in Blue Earth County. Proposal approved by the Policy Board and Technical Committee. Also changes have been approved by the BWSR with an approved Work Plan update.</p> <p>OVERVIEW 2015: RIM Wetland Signups - 3 applications Bray Park Project - Ongoing meetings, project development, bid letting and construction. Priority Area - Madison Lake - Meetings with Lake Association. Several meetings with landowners interested in erosion control. Le Sueur Network - Meetings and Information Sessions.</p> <p>2016 CWF grant application for Priority Area within Blue Earth County and Iosco Creek Watershed - Waseca SWCD supported proposal. Attached are the monthly reports for 2015.</p> <p>TECHNICAL FUNDS: JANUARY - MAY: TOTAL: \$20,538.38 BLUE EARTH SWCD: Personnel Expenses: \$15,312.18; Transportation: \$ 1,771.20; Rent, Communications & Support: \$3,455.00 JUNE - OCTOBER: TOTAL: \$22,342.09 BLUE EARTH SWCD: Personnel Expenses: \$18,627.51; Transportation: \$759.58; Rent, Communications & Support: \$2,955.00 Computer Purchase and Virus removal IN-KIND MATCH: \$1,516.00 BLUE EARTH SWCD: \$1,516.00</p> <p>2016 - JANUARY - JUNE: See Monthly Activity Reports in Elink - 2016. Blue Earth SWCD requested \$41,336.02 as follows: November - December 2015: 5,572.64 January - June: \$24,995.83; July - September: \$9,376.25 Blue Earth SWCD - Rent, Transportation and SWCD Support - \$1,391.30 The Le Sueur Watershed Technician resigned as of 1-6-17. Monthly reports are attached.</p> |

Grant Activity - Watershed Landowner Support

| | | |
|------------------------------------|---|------------------------|
| <p>Description</p> | <p>Watershed Landowner Support (TIME): Will be accomplished through one-on-one meetings; direct mailings; phone conversations; radio and news articles and other means of communication in the watershed.</p> <p>TOTAL MATCH SUPPORT: \$20,800.00</p> <p>GBERBA anticipates the ability to provide the targeted \$44,880.00 in match for the grant agreement and will work toward this goal; mandatory match equals \$33,500.00.</p> | |
| <p>Category</p> | <p>AGRICULTURAL PRACTICES</p> | |
| <p>Start Date</p> | <p>10-May-14</p> | <p>End Date</p> |
| <p>Has Rates and Hours?</p> | <p>Yes</p> | |
| <p>Actual Results</p> | <p>JANUARY - DECEMBER 2014: No activity in this Watershed SWCD Support category associated with this grant.</p> <p>LANDOWNER IN-KIND FUNDS: TOTAL: \$0.00</p> <p>JANUARY - DECEMBER 2015: No activity in this Watershed SWCD Support category associated with this grant.</p> <p>LANDOWNER IN-KIND FUNDS: TOTAL: \$0.00</p> | |

Grant Activity - Watershed SWCD Support

| | | |
|-----------------------------|---|-----------------|
| Description | <p>SWCD Watershed Support (IN-KIND): Will be accomplished through the work completed by the watershed SWCDs including Faribault, Le Sueur, Freeborn, and Waseca staff. Support given to the Watershed Technician in their respective County helping to promote and develop new projects and practices with local landowners. Hourly calculated rates will be obtained at the time of reporting for the supporting District/County employees.</p> <p>TOTAL MATCH SUPPORT: \$9,000.00</p> <p>GBERBA anticipates the ability to provide the targeted \$44,880.00 in match for the grant agreement and will work toward this goal; mandatory match equals \$33,500.00. At this time not all Districts have the capacity to provide technical support; we are hoping these problems can be resolved; but it may not be in time to assist with this grant, so support in this area may be less than anticipated.</p> | |
| Category | PROJECT DEVELOPMENT | |
| Start Date | 10-May-14 | End Date |
| Has Rates and Hours? | No | |
| Actual Results | <p>JANUARY - DECEMBER 2014: No activity in this Watershed SWCD Support category associated with this grant.</p> <p>SUPPORT PROVIDED BY OTHER SWCDS/COUNTIES: TOTAL: \$0.00</p> <p>JANUARY - DECEMBER 2015: No activity in this Watershed SWCD Support category associated with this grant.</p> <p>SUPPORT PROVIDED BY OTHER SWCDS/COUNTIES: TOTAL: \$0.00</p> | |

Grant Attachments

| Document Name | Document Type | Description |
|---|--------------------|---|
| 2014 Competitive Grant | Grant Agreement | 2014 Competitive Grant - Greater Blue Earth River Basin Alliance |
| 2014 Competitive Grant executed | Grant Agreement | 2014 Competitive Grant - Greater Blue Earth River Basin Alliance |
| 2015 Le Sueur Watershed Technician Montly Reports | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 07/18/2016 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 07/19/2016 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 01/30/2016 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 07/21/2016 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 01/31/2015 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 01/20/2017 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 04/18/2016 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 03/08/2016 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 07/20/2016 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 04/07/2015 |
| All Details Report | Workflow Generated | Workflow Generated - All Details Report - 03/23/2015 |
| Amendment | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Application | Workflow Generated | Workflow Generated - Application - 10/04/2013 |
| BWSR- Elink - Activity Rates & Hours | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Blue Earth SWCD Hourly Calculations | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Disbursement Journal - December 2016 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Disbursement Journal - January - December - 2015 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Disbursement Journal - January - December 2015 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Disbursement Journal - June - 2016 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Disbursement Journal - Le Sueur Watershed Technician - FY14 - 12-31-14 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| FY14 Le Sueur Watershed Technician montly reports | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Finanical Report - Request Additional Grant Funds - July 2016 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| GAA Ext. Email | Journal | Journal Dated - 07/19/2016 |
| GAA Ext. Form | Journal | Journal Dated - 07/19/2016 |

| Document Name | Document Type | Description |
|---|--------------------|---|
| GAA Ext. Request Letter | Journal | Journal Dated - 07/19/2016 |
| GBERBA - Approval - Defined Services - Executive-Policy-Technical - 2015 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| GBERBA - Hourly Wage Calculator | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Le Sueur Technician Activity Report | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Le Sueur Technician Reports - January - June 2016 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Le Sueur Watershed - Defined Services - Blue Earth SWCD - 7-1-15 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Le Sueur Watershed Technician - Budget | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Le Sueur Watershed Technician Monthly Reports - July - December 2016 | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Le Sueur Watershed Technician Project Locations | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Permission to purchase | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| SR_loc_10029.jpg | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |
| Work Plan | Workflow Generated | Workflow Generated - Work Plan - 02/02/2015 |
| Work Plan | Workflow Generated | Workflow Generated - Work Plan - 07/27/2015 |
| Work Plan | Workflow Generated | Workflow Generated - Work Plan - 01/19/2017 |
| Work Plan | Workflow Generated | Workflow Generated - Work Plan - 01/23/2014 |
| Work Plan | Workflow Generated | Workflow Generated - Work Plan - 03/10/2014 |
| Work Plan | Workflow Generated | Workflow Generated - Work Plan - 03/14/2014 |
| Work Plan Approval Email | Journal | Journal Dated - 08/06/2015 |
| Worplan Approval email | Journal | Journal Dated - 03/04/2015 |
| grantmap_10029_2013-10-01_02-49-23-PM.jpg | Grant | Le Sueur Watershed Technician Greater Blue Earth River Basin - 2014 |