

Comprehensive Watershed Management Plans Schedule Worksheet

? - schedule to be determined by partners

1W1P		Estimated Schedule												WRAPS	GBERBA Counties in Multiple or Adjacent Watersheds		
Watershed & BWSR Planning Area #		2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028				
Missouri #52															2019	GBERBA and West	Missouri #52
2016 RFP-Proposal-Work Plan, MOA, Bylaws		X	X											Jackson			
Plan Preparation			X	X										Cottonwood			
Final Draft 90-day review; BWSR Board Approval				X										Martin			
Local Adoption				X										Brown			
Watowan #25														Watowan #25			
2017 RFP-Proposal-Work Plan, MOA, Bylaws		X	X											Jackson			
Plan Preparation				X	X									Cottonwood			
Final Draft 90-day review; BWSR Board Approval					X									Martin			
Local Adoption					X	X								Brown			
Des Moines #34														Des Moines #34			
RFP-Proposal-MOA-Work Plan-Bylaws					?	?								Jackson			
Plan Preparation						?	?							Cottonwood			
Final Draft 90-day review; BWSR Board Approval							?	?						Martin			
Local Adoption								?									
Cottonwood #21 and #23														Cottonwood #21 - #23			
RFP-Proposal-Work Plan-Bylaws-MOA							?	?						Cottonwood			
Plan Preparation								?	?					Brown			
Final Draft 90-day review; BWSR Board Approval									?	?				Blue Earth (limited participation)			
Local Adoption										?							
Cannon #54														Cannon #54			
2016 RFP-Proposal-Work Plan, MOA, Bylaws		X	X											Waseca			
Plan Preparation			X	X										Le Sueur			
Final Draft 90-day review; BWSR Board Approval				X													
Local Adoption				X													
Cedar #33														Cedar #33			
RFP-Proposal-Work Plan, MOA, Bylaws		X	X											Freeborn			
Plan Preparation			X	X													
Final Draft 90-day review; BWSR Board Approval				X													
Local Adoption				X													
Shell Rock #63														Shell Rock #63			
RFP-Proposal-Work Plan, MOA, Bylaws			X	X										Freeborn			
Plan Preparation				X	X												
Final Draft 90-day review; BWSR Board Approval					X	X											
Local Adoption						X											
Lower MN West #55														Lower MN West #55			
RFP-Proposal-Work Plan-Bylaws-MOA				X	X									Nicollet			
Plan Preparation					X	X								(Nicollet influences #22 below)			
Final Draft 90-day review; BWSR Board Approval						X	X										
Local Adoption							X										
Middle MN #22														Middle MN #22			
RFP-Proposal-Work Plan-Bylaws-MOA								?	?					Blue Earth			
Plan Preparation									?	?				Le Sueur			
Final Draft 90-day review; BWSR Board Approval										?	?						
Local Adoption											?						
Le Sueur #26														Le Sueur #26			
RFP-Proposal-Work Plan-Bylaws-MOA					?	?								Blue Earth			
Plan Preparation						?	?							Waseca			
Final Draft 90-day review; BWSR Board Approval							?	?						Faribault			
Local Adoption								?						Freeborn			
Blue Earth #24														Blue Earth #24			
RFP-Proposal-Work Plan-Bylaws-MOA									?	?				Martin			
Plan Preparation										?	?			Faribault			
Final Draft 90-day review; BWSR Board Approval											?	?		Blue Earth			
Local Adoption												?	?	Jackson			

State agencies final review

IMPORTANT ? - To be determined by partners

